
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: INTEGRATED STRATEGIC PLANNING AND ANALYSIS NETWORK

5. Unique Project (Investment) Identifier (UPI): 007-57-05-13-01-1826-00

6. What kind of investment will this be in FY 2012?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2004

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 ISPAN consists of a system-of-systems approach that spans multiple security enclaves for strategic and
operational level planning and leadership decision making. The system is composed of two elements: (1)
a Collaborative Information Environment (CIE) managing strategy-to-execution planning across all United
States Strategic Command (USSTRATCOM) Mission areas; and (2) a Mission Planning and Analysis
System (MPAS) that supports the development of Joint Staff Level I through Level IV nuclear and
conventional plans supporting National and Theater requirements. Both elements of the ISPAN program
establish a framework to support the USSTRATCOM's effects-based planning and analysis activities. 
The mission of USSTRATCOM is to establish and provide full-spectrum global strike, coordinated space
and information operations capabilities to meet both deterrent and decisive national security objectives,
and to provide operational space support, integrated missile defense, Global Command Control
Communications and Computers Intelligence Surveillance and Reconnaissance (C4ISR), and specialized
planning expertise to the joint warfighter. This mission has been defined by the 2002 Unified Command
Plan (UCP) changes 1 and 2. To enable these missions, the Integrated Strategic Planning and Analysis
Network (ISPAN) (formerly known as SWPS) must be capable of both deliberate and adaptive planning
employing the full spectrum of kinetic and non-kinetic weapons. The planning system will continue to
evolve as weapon systems are matured, new systems are developed, and the threat changes, particularly
in the area of worldwide proliferation of Weapons of Mass Destruction (WMD).  The ISPAN modernization
program includes initiation of Course of Action (COA) Development as a service to the DoD enterprise,
workflow and decision support development, Combatant Commander (COCOM) Collaboration (Global
Operations Center Collaborative Environment (GOC CE), User Defined Operational Picture (UDOP)),
conventional mission planning integration, and Mission Planning Analysis System (MPAS) maintenance
and modernization. ISPAN Block 1 Full Operational Capability approved for both CIE and MPAS, 15 July
2010.  FY12 funding supports annual software maintenance deliveries to support user requirements and
guidance changes for both CIE and MPAS, as well as life-cycle hardware upgrades.  .

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
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 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-08-31
b. Provide the date of the most recent or planned approved project charter. 2010-06-10

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Peggy Kowalczyk
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 6

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded FA460004C0010 - * * $700,000,000.0 - - - 2014-09-30 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Cost Plus Award Fee Y 2004-08-01 Y 200505!000083!5700!
FA4600!55CONS/CC 

!FA460004C0010 
!A!Y!C!Y!            

!P00007!20050101!20
050930!169105165!1
69105165!009581091

!N!COMPUTER
SCIENCES

CORPORATION !408
GALVIN RD N          
!BELLEVUE           

!NE!68005!35875!153
!31!Offutt AFB         

!Sarpy                
!Nebraska 

!+000001441609!N!N!
000000000000!J070!

Maint&Repair of
Eq/ADP

Equip&Supplies        
!S1 !SERVICES          
!000 !*                         
!541512!E! !3! ! !B! !
!20200930!B!F! !A!

!A!N!R!2!006!B! 
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

!C!Y!Z! !  !N!C!N! ! !
!A!A!A!A!000!A!C!N! !

! !Y!    !      !0001! !

Cost No Fee Y 2005-01-01 Y 200505!000084!5700!
FA4600!55CONS/CC

!FA460004C0010
!A!Y!C!Y!

!P00007!20050101!20
050930!169105165!1
69105165!009581091

!N!COMPUTER
SCIENCES

CORPORATION !408
GALVIN RD N
!BELLEVUE

!NE!68005!35875!153
!31!Offutt AFB !Sarpy

!Nebraska
!+000002333332!N!N!
000000000000!J070!

Maint & Repair of
Eq/ADP Equip &

Supplies !S1
!SERVICES !000 !*
!541512!E! !3! ! !C! !
!20200930!B!F! !A!

!A!N!S!2!006!B!
!C!Y!Z! ! !N!C!N! ! !

!A!A!A!A!000!A!C!N! !
! !Y! ! !0001! !

Awarded FA872204C0009 * * $213,000,000.0 Cost Plus
Award Fee

N 2004-08-26 2012-01-31 Y 200411!0000
99!5700!GV5
9  !ESC/NDK
!FA872204C
0009  !A!N!
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!N!             !   
!20040826!2
0140131!836
218755!8362
18755!83495
1691!N!LOC

KHEED
MARTIN

CORPORATI
ON   !1620
WILSHIRE

DR STE 300
F!BELLEVU

E           
!NE!68005!0
3950!153!31!
Bellevue       
!Sarpy           
!Nebraska 

!+000004082
345!N!N!000
038530448!D
307!Automat

ed Info
System

Design&Integ
ration Svcs  

!A7
!ELECTRONI

CS AND
COMMUNIC

ATION
EQUIP !000
!*                   
!541511!E!

!3! ! ! ! !
!99990909!B!

A!Y!A!
!A!N!R!2!002!
B!  !A!N!Z! ! 
!N!C!N! ! !

!Z!Z!A!A!000!
A!C!N! ! ! !Y! 
!      !0001! !

Awarded FA460005C0001 * * $41,000,000.0 Cost Plus
Award Fee

Y 2005-04-01 2011-09-30 Y 200508!0009
19!5700!FA4
600!55CONS
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/CC               
!FA460005C
0001  !A!N!

!Y!             !   
!20050401!2
0050930!134
505973!0041
79453!01643
5559!N!NOR

THROP
GRUMMAN
SPACE &

MISSI!1408
FORT

CROOK
ROAD

SOUTH!BEL
LEVUE         
!NE!68005!3
5875!153!31!
Offutt AFB    
!Sarpy           
!Nebraska 

!+000001860
630!N!N!000
040201513!R
425!Engineer
ing Technical
Services       

!S1
!SERVICES  
!000 !*           
!541511!E!

!3! ! ! ! !
!20200930!B!

F! !A!
!A!Y!S!2!001!
B!  !C!N!Z! ! 
!N!C!N! ! !

!A!A!A!A!000!
A!B!N! ! ! !Y! 
!      !0001! !

Awarded FA460005C0002 * * $16,500,000.0 Cost Plus
Award Fee

Y 2005-03-31 2012-09-30 Y 200506!0009
39!5700!FA4
600!55CONS

/CC
!FA460005C
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0002 !A!N!
!Y! !

!20050331!2
0050930!064
683464!0082
55408!01643
5559!N!NOR

THROP
GRUMMAN
DEFENSE

MISSI!12011
SUNSET

HILLS ROAD
!RESTON

!VA!20190!3
5875!153!31!
Offutt AFB

!Sarpy
!Nebraska

!+000001429
251!N!N!000
016409304!D

399!Other
ADP &

Telecommuni
cation

Services !S1
!SERVICES

!000 !*
!541519!E!

!3! ! ! ! !
!20200930!B!

F!Y!B!
!A!Y!R!2!002!
B! !Z!N!Z! !
!N!C!N! ! !

!A!A!A!A!000!
A!C!N! ! ! !Y!

! !0001! !

Awarded FA460005C0003 * * $36,200,000.0 Cost No Fee Y 2005-03-30 2013-03-31 Y 200508!0009
45!5700!FA4
600!55CONS

/CC
!FA460005C
0003 !A!N!

!Y! !
!20050330!2
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0050930!148
095086!1480
95086!05478
1240!N!SCIE

NCE
APPLICATIO

NS
INTERNATI!

10260
CAMPUS
POINT DR

!SAN DIEGO
!CA!92121!6
6000!073!06!
San Diego
!San Diego

!California!+0
0000216835
4!N!N!00003
6158570!R42
5!Engineerin
g Technical
Services !S1
!SERVICES

!000 !*
!541511!E!

!3! ! ! ! !
!20200930!B!

F! !A!
!A!Y!S!2!001!
B! !Z!N!Z! !
!N!C!N! ! !

!A!A!A!A!000!
A!C!N! ! ! !Y!

! !0001! !

Awarded FA460008D0001 FA460006R0
030

* * $42,500,000.0 Cost No Fee N 2008-02-01 Y APS IV
Maintenance

&
Sustainment,
Enhancemen

t and
Development

tasks.
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. The ISPAN Program Office is leveraging cloud computing by delivering GAP CIE platforms (in the
form of PMO-built Virtual Machines) to the DISA DECC to be hosted on the DISA DECC infrastructure.  This
delivery is NOT into the RACE environment.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-09-30

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 007-57-01-13-01-1179-00,007-57-01-13-01-1550-00
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2003-12-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-12-06
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

ISPAN Block 1
Collaborative
Information

Environment
(CIE) and Mission
Planning Analysis
System (MPAS)
modernization
development. 
ISPAN has an

approved
Program

Recovery Plan 
and Acquisition

Program Baseline
Rev 1. Baseline
costs through

FOC

* $168.7 $159.1 2003-04-01 2003-04-01 2010-07-30 2010-07-15 97.00% 100.00%

FY04 O&M
software

maintenance and
operational

support

* $26.1 $26.1 2003-04-01 2003-04-01 2004-09-30 2004-09-30 100.00% 100.00%

FY05 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability

* $54.1 $54.1 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FY06 O&M
software

maintenance and

* $54.9 $54.9 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability

FY07 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability

* $52.4 $52.4 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

FY08 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability

* $55.5 $55.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY09 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability

* $53.5 $55.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY10 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability.  This

includes software
maintenance for

five software
applications,
infrastructure

support, program
management,

etc.

SS * $61.7 $59.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 83.00% 100.00%

FY11 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability. This

includes software
maintenance for

five software
applications,
infrastructure

support, program
management,

etc.

SS * $58.9 $26.9 2010-10-01 2010-10-01 2011-09-30 45.63% 45.63%

FY12 O&M
software

maintenance and
operational

SS * $60.3 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

support to
support Strategic

Planning
Guidance and

National
Command

Capability. This
includes
software

maintenance for
five software
applications,
infrastructure

support,
program

management,
etc.

FY13 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability. This

includes software
maintenance for

five software
applications,
infrastructure

support, program
management,

etc.

SS * * * 2012-10-01 * 2013-09-30 * * *

FY14 O&M
software

maintenance and
operational
support to

support Strategic

SS * * * 2013-10-01 * 2014-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Planning
Guidance and

National
Command

Capability. This
includes
software

maintenance for
five software
applications,
infrastructure

support,
program

management,
etc.

FY15 O&M
software

maintenance and
operational
support to

support Strategic
Planning

Guidance and
National

Command
Capability. This

includes software
maintenance for

five software
applications,
infrastructure

support, program
management,

etc.

SS * * * 2014-10-01 * 2015-09-30 * * *

FY15 ISPAN
Block 1 hardware
life-cycle support

(other
Procurement)

SS * * * 2014-10-01 * 2016-09-30 * * *

FY12 ISPAN
Block 1 hardware

SS * $13.6 $0.0 2011-10-01 2013-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

life-cycle support
(other

Procurement)

FY13 ISPAN
Block 1 hardware
life-cycle support

(other
Procurement)

SS * * * 2012-10-01 * 2014-09-30 * * *

FY14 ISPAN
Block 1 hardware
life-cycle support

(other
Procurement)

SS * * * 2013-10-01 * 2015-09-30 * * *

FY11 ISPAN
Block 1 hardware
life-cycle support

(other
Procurement)

SS * $13.3 $1.1 2010-10-01 2010-10-01 2012-09-30 8.32% 8.32%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Earned Value Management cost, schedule, and performance
variances in excess of 10% are reported as required.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2010-11-10

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Information Management Cross security domain
information sharing

annual Capable of moving data
between security

enclaves

Maintain Current 2010 Full Operational
Capability approval

2011-02-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Annual updates to the
Cross Domain

Information sharing tool
to move data between
classification enclaves

Not Due 2011-02-21

Mission and Business
Results

Information Management Cross security domain
information sharing

annual Capable of moving data
between security

enclaves

Maintain Current 2010 Full Operational
Capability approval

2011-02-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Annual updates to the
Cross Domain

Information sharing tool
to move data between
classification enclaves

Not Due 2011-02-21

Mission and Business
Results

Information Management Cross security domain
information sharing

annual Capable of moving data
between security

enclaves

Maintain Current 2010 Full Operational
Capability approval

2011-02-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Annual updates to the
Cross Domain

Information sharing tool
to move data between
classification enclaves

Not Due 2011-02-21
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Mission and Business
Results

Information Management Cross security domain
information sharing

annual Capable of moving data
between security

enclaves

Maintain Current 2010 Full Operational
Capability approval

2011-02-10

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 Annual updates to the
Cross Domain

Information sharing tool
to move data between
classification enclaves

Not Due 2011-02-21

Mission and Business
Results

Information Management Cross security domain
information sharing

semi-annual Capable of moving data
between security

enclaves

Maintain Current 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Capability to move data
between classification
enclaves, (Secret to

JWICS)

Cross security domain
information sharing initial

solution has been
delivered to the
development

environment for user
testing

Met 2010-09-20

Mission and Business
Results

Information Management Cross security domain
information sharing

annual Capable of moving data
between security

enclaves

Maintain Current 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Continue to develop the
capability to move data
between classification
enclaves, (Secret to

JWICS)

TBD Not Due 2010-09-20

Technology Reliability Percent of baseline PCs
planned for life-cycle

refreshment.  Each year
a percentage of PCs are

replaced to meet the
three-year life-cycle

annual Number of PCs replaced TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target Last Updated
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“Met” or “Not Met”

2011 35% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of baseline PCs
planned for life-cycle

refreshment.  Each year
a percentage of PCs are

replaced to meet the
three-year-life-cycle

annual Number of PCs replaced TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 40% replacement of the
baseline

Equipment purchased Met 2011-02-21

Technology Reliability Percent of baseline
Workstations planned for
life-cycle refreshment. 

Each year a percentage
of workstations are

replaced to meet the
four-year life-cycle
replacement plan

annual Number of Workstations
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 20% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of baseline
Workstations planned for
life-cycle refreshment. 

Each year a percentage
of workstations are

replaced to meet the
four-year life-cycle
replacement plan

annual Number of Workstations
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 10% replacement of the TBD Not Due 2010-09-20
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baseline

Technology Reliability Percent of baseline
Workstations planned for
life-cycle refreshment. 

Each year a percentage
of workstations are

replaced to meet the
four-year life-cycle
replacement plan

annual Number of Workstations
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 20% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of baseline
workstations planned for
life-cycle refreshment. 

Each year a percentage
of workstations are

replaced to meet the
four-year life-cycle
replacement plan.

annual Number of Workstations
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 8% replacement of the
baseline

Equipment purchased Met 2011-02-21

Technology Reliability Percent of PCs baseline
planned for life-cycle

refreshment.  Each year
a percentage of PCs are

replaced to meet the
three-year life-cycle
replacement plan

annual Number of PCs replaced TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 35% replacement of the
baseline

TBD Not Due 2010-09-20
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Technology Reliability Percent of PCs baseline
planned for life-cycle

refreshment.  Each year
a percentage of PCs are

replaced to meet the
three-year life-cycle
replacement plan

annual Number of PCs replaced TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 25% replacement of the
baselines

TBD Not Due 2010-09-20

Technology Reliability Percent of PCs baseline
planned for life-cycle

refreshment.  Each year
a percentage of PCs are

replaced to meet the
three-year life-cycle
replacement plan

annual Number of PCs replaced TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 10% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of PCs baseline
planned for life-cycle

refreshment.  Each year
a percentage of PCs are

replaced to meet the
three-year life-cycle
replacement plan

annual Number of PCs replaced TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 30% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of Server
baseline planned for

life-cycle refreshment. 
Each year a percentage
of servers are replaced

annual Number of Servers
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15
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to meet the four-year
life-cycle replacement

plan

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 30% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of Server
baseline planned for

life-cycle refreshment. 
Each year a percentage
of servers are replaced
to meet the four-year
life-cycle replacement

plan

annual Number of Servers
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 30% replacement of the
baseline

TBD Not Due 2011-02-21

Technology Reliability Percent of Server
baseline planned for

life-cycle refreshment. 
Each year a percentage
of servers are replaced
to meet the four-year
life-cycle replacement

plan

annual Number of Servers
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 18% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of Server
baseline planned for

life-cycle refreshment. 
Each year a percentage
of servers are replaced
to meet the four-year
life-cycle replacement

annual Number of Servers
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15
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plan

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 22% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of Server
baseline planned for

life-cycle refreshment. 
Each year a percentage
of servers are replaced
to meet the four-year
life-cycle replacement

plan

annual Number of Servers
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 30% replacement of the
baseline

TBD Not Due 2010-09-20

Technology Reliability Percent of Server
baseline planned for

life-cycle refreshment. 
Each year a percentage
of servers are replaced
to meet the four-year
life-cycle replacement

plan.

annual Number of Servers
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 40% replacement of the
baseline

Equipment purchased Met 2011-02-21

Technology Reliability Percent of Workstations
baseline planned for

life-cycle refreshment. 
Each year a percentage

of workstations are
replaced to meet the
four-year life-cycle
replacement plan

annual Number of Workstations
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 40% replacement of the
baseline

TBD Not Due 2011-02-21

Technology Reliability Percent of Workstations
baseline planned for

life-cycle refreshment. 
Each year a percentage

of workstations are
replaced to meet the
four-year life-cycle
replacement plan

annual Number of Workstations
replaced

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 30% replacement of the
baselines

TBD Not Due 2010-09-20

Processes and Activities Customer Satisfaction Provide the
Collaborative Information
Environment users with

annual software
maintenance deliveries

semi-annual Semi-annual software
maintenance deliveries

Maintain Current 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Deliveries will coincide
Collaborative Information

Environment users
delivery schedule

TBD Not Due 2011-02-21

Processes and Activities Customer Satisfaction Provide the
Collaborative Information
Environment users with

annual software
maintenance

semi-annual Semi-annual software
maintenance deliveries

Maintain Current 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Deliveries coincide
Collaborative Information

Environment users
delivery schedule

TBD Not Due 2010-09-20
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Processes and Activities Customer Satisfaction Provide the
Collaborative Information
Environment users with

annual software
maintenance

semi-annual Semi-annual software
maintenance deliveries

Maintain Current 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Deliveries coincide
Collaborative Information

Environment users
delivery schedule

TBD Not Due 2010-09-20

Processes and Activities Customer Satisfaction Provide the
Collaborative Information
Environment users with

annual software
maintenance

semi-annual Semi-annual software
maintenance deliveries

Maintain Current 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Deliveries coincide
Collaborative Information

Environment users
delivery schedule

TBD Not Due 2010-09-20

Processes and Activities Customer Satisfaction Provide the
Collaborative Information
Environment users with

annual software
maintenance

semi-annual Semi-annual software
maintenance deliveries

Maintain Current 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 Deliveries coincide
Collaborative Information

Environment users
delivery schedule

TBD Not Due 2010-09-20

Customer Results Customer Satisfaction Provide the Mission
Planning and Analysis
System (MPAS) users
with annual software

maintenance

semi-annual Enterprise Database
semi annual software

cutovers

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target Last Updated
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“Met” or “Not Met”

2012 Deliveries coincide with
the Enterprise Database

delivery schedule

TBD Not Due 2010-09-20

Customer Results Customer Satisfaction Provide the Mission
Planning and Analysis
System (MPAS) users
with annual software

maintenance

semi-annual Enterprise Database
semi annual software

cutovers

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Deliveries coincide with
the Enterprise Database

delivery schedule

TBD Not Due 2010-09-20

Customer Results Customer Satisfaction Provide the Mission
Planning and Analysis
System (MPAS) users
with annual software

maintenance

semi-annual Enterprise Database
semi annual software

cutovers

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Deliveries coincide with
the Enterprise Database

delivery schedule

TBD Not Due 2010-09-20

Customer Results Customer Satisfaction Provide the Mission
Planning and Analysis
System (MPAS) users
with annual software

maintenance

semi-annual Enterprise Database
semi annual software

cutovers

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 Deliveries coincide with
the Enterprise Database

delivery schedule

TBD Not Due 2011-02-21

Customer Results Customer Satisfaction Weapon types in
strategic war plan
(FY2010) maintain

semi-annual Enterprise Database
semi annual software

cutovers

Maintain Current 2010 Full Operational
Capability approval

2010-07-15
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current baseline.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 0 increase in weapon
types for FY2010.

Maintain current weapon
types through software

enhancements.

Current weapon systems
were maintained through

annual software
maintenance deliveries
(July and December)

Met 2011-02-21

Technology Reliability Weapon types in
strategic war plan. 
(FY2011) maintain
current baseline

semi-annual Enterprise Database
semi annual software

cutovers

TBD 2010 Full Operational
Capability approval

2010-07-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Maintain current weapon
types through software

enhancements

TBD Not Due 2010-09-20

* - Indicates data is redacted.
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